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ESTIMATE RUN 10/30/2008

ESTIMATE SUMMARY 14:38:07

CONTID: C16604         ESTIMATE NO: 0006 PROG 2005

PCN: 16604-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH13 WY STATE LINE SOUTH OVERL PERCENT TIME:

PROJECT NO: HB0132-017                    

SH13 WY STATE LINE SOUTH OVERL

NAME OF ROAD: 013B

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 10/20/2008 DATE TIME STARTED 04/03/2008

4819 S. INDUSTRIAL SERVICE RD. DATE LET 03/13/2008 DATE WORK BEGAN 05/27/2008

 DATE AWARDED 03/19/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/02/2008 DATE ACCEPTED

CHEYENNE WY 82007     307-632-7900 DATE NOTICE TO PROCEED 04/03/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,908,407.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,470,973.70 NON-PARTICIPATING 1,460,888.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-161,661.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,755.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.52

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/17/2008 ??:??:??

10/17/2008 ??:??:??

67.54%

1,593,199.65

1,460,888.91

1,299,227.41

1,283,472.37

$

$

$

$

20,100.00

3,295,107.96

3,315,207.96

74,482.28

3,389,690.24

-67,064.61

0.00

3,322,625.63

0.00

AMOUNT DUE 3,322,625.63 1,283,472.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,283,472.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

201.0
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

201-00000  
 

0010 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

9,200.00000 2.000 18,400.00

202-00033  
 

0015 REMOVAL OF DELINEATOR 95.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

202-00090  
 

0020 REMOVAL OF ASPHALT MAT (PLANING) 3,074.000 0.000

SY  3,074.000 15,370.00

5.00000 3,074.000 15,370.00

202-00240  
 

0025 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

202-00495  
 

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 47,810.000 41,679.000

CY  0.000 0.00

15.50000 41,679.000 646,024.50

203-00060  
 

0035 MUCK EXCAVATION 0.000 0.000

CY  0.000 0.00

32.00000 0.000 0.00

203-00100  
 

0040 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01100  
 

0045 BLADING 120.000 89.000

HOUR 0.000 0.00

192.00000 89.000 17,088.00

203-01500  
 

0050 POTHOLING 12.000 12.000

HOUR 0.000 0.00

265.00000 12.000 3,180.00

203-01597  
 

0055 *EROSION LOG (12 INCH) 17,000.000 14,938.000

LF  0.000 0.00

4.00000 14,938.000 59,752.00

208-00002  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 70.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0065 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

208-00045  
 

0070 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.850 3,230.00

3,800.00000 0.850 3,230.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 130.000 89.000

DAY 22.000 2,530.00

115.00000 111.000 12,765.00

208-00206  
 

0080 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 26,736.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

209-00600  
 

0085 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00011  
 

0090 RESET GROUND SIGN 21.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

210-00810  
 

0095 *SEEDING (NATIVE) 20.000 0.000

ACRE 0.000 0.00

600.00000 0.000 0.00

212-00006  
 

0100 *SOIL CONDITIONING 20.000 0.000

ACRE 0.000 0.00

5,300.00000 0.000 0.00

212-00032  
 

0105 *MULCHING (WEED FREE STRAW) 20.000 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

213-00004  
 

0110 *MULCH TACKIFIER 4,000.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

213-00061  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRANSPLANT PLUG 0.000 0.000

EACH 0.000 0.00

52.00000 0.000 0.00

215-00600  
 

0120 *SOIL RETENTION BLANKET (EXCELSIOR) 1,525.000 0.000

SY  0.000 0.00

1.40000 0.000 0.00

216-00015  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 22,710.000 21,377.980

TON 0.000 0.00

17.00000 21,377.980 363,425.66

304-06000  
 

0125 MATERIAL ALLOWANCE ABC CLASS 6 1,332.021

TON 0.000 0.00

8.70000 1,332.021 11,588.58

0130 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

69,110.000 69,110.000

SY  0.000 0.00

1.65000 69,110.000 114,031.50

310-00608  
 

0135 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

2,524.000 2,524.000

SY  0.000 0.00

2.15000 2,524.000 5,426.60

310-00610  
 

0140 HOT MIX ASPHALT (PATCHING) (ASPHALT) 130.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720  
 

0145 HOT MIX ASPHALT (GRADING SX) (75) 23,320.000 864.480

TON 16,166.150 711,310.60

44.00000 17,030.630 749,347.72

403-34701  
 

0145 MATERIAL ALLOWANCE HMA AGGREGATE 22,455.520

TON -16,166.150 -161,661.50

10.00000 6,289.370 62,893.70

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

469.00000 0.000 0.00

411-03355  
 

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 5,290.000 0.000

GAL 4,059.000 8,523.90

2.10000 4,059.000 8,523.90

411-10255  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

350.00000 0.000 0.00

503-00042  
 

0165 RIPRAP (9 INCH) 30.000 0.000

CY  0.000 0.00

116.00000 0.000 0.00

506-00209  
 

0170 EPOXY RESIN (INJECTION) 115.000 115.000

LF  0.000 0.00

44.00000 115.000 5,060.00

519-01000  
 

0175 CONCRETE CLASS D (BOX CULVERT) 64.300 64.300

CY  0.000 0.00

630.00000 64.300 40,509.00

601-03030  
 

0180 CONCRETE CLASS DT (DECK TOPPING) 0.000 0.000

CY  0.000 0.00

545.00000 0.000 0.00

601-03540  
 

0185 REINFORCING STEEL (EPOXY COATED) 6,225.000 6,225.000

LB  0.000 0.00

3.00000 6,225.000 18,675.00

602-00020  
 

0190 18 INCH CORRUGATED STEEL PIPE 388.000 388.000

LF  0.000 0.00

115.00000 388.000 44,620.00

603-10180  
 

0195 24 INCH CORRUGATED STEEL PIPE 216.000 216.000

LF  0.000 0.00

135.00000 216.000 29,160.00

603-10240  
 

0200 18 INCH STEEL END SECTION 27.000 27.000

EACH 0.000 0.00

520.00000 27.000 14,040.00

603-30018  
 

0205 24 INCH STEEL END SECTION 5.000 5.000

EACH 0.000 0.00

815.00000 5.000 4,075.00

603-30024  
 

0210 INLET TYPE C (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

604-00305  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,363.000 0.000

LF  0.000 0.00

16.85000 0.000 0.00

606-00301  
 

0220 *END ANCHORAGE (FLARED) 18.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02005  
 

0225 *FENCE (PLASTIC) 293.000 293.000

LF  0.000 0.00

4.00000 293.000 1,172.00

607-11525  
 

0230 DELINEATOR (TYPE I) 85.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00001  
 

0235 DELINEATOR (TYPE III) 68.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00003  
 

0240 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 165.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

613-01200  
 

0245 *PULL BOX (24"X36"X24") 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

613-07023  
 

0250 *VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000

EACH 0.000 0.00

104,000.00000 0.000 0.00

614-10125  
 

0255 *VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000

EACH 0.000 0.00

30,000.00000 0.000 0.00

614-30205  
 

0260 *RUMBLE STRIP (SPECIAL) 40,510.000 0.000

LF  0.000 0.00

0.05000 0.000 0.00

614-80386  
 

0265 *TELEMETRY (FIELD) 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

614-86105  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *CONSTRUCTION SURVEYING 1.000 0.460

L S 0.270 19,980.00

74,000.00000 0.730 54,020.00

625-00000  
 

0275 *MOBILIZATION 1.000 0.600

L S 0.400 96,000.00

240,000.00000 1.000 240,000.00

626-00000  
 

0280 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

2,800.00000 0.000 0.00

626-01000  
 

0285 *PAVEMENT MARKING PAINT 700.000 238.210

GAL 0.000 0.00

46.50000 238.210 11,076.77

627-00001  
 

0290 *EPOXY PAVEMENT MARKING 1,550.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00005  
 

0295 *SURVEY MONUMENT (TYPE 1) 3.000 0.000

EACH 0.000 0.00

390.00000 0.000 0.00

629-01001  
 

0300 *FLAGGING 3,000.000 2,174.500

HOUR 810.000 22,680.00

28.00000 2,984.500 83,566.00

630-00000  
 

0305 *TRAFFIC CONTROL INSPECTION 50.000 36.000

DAY 6.000 1,392.00

232.00000 42.000 9,744.00

630-00007  
 

0310 *TRAFFIC CONTROL MANAGEMENT 120.000 83.000

DAY 17.000 13,090.00

770.00000 100.000 77,000.00

630-00012  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 12.000

EACH 0.000 0.00

39.00000 12.000 468.00

630-80341  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 26.000

EACH 0.000 0.00

39.00000 26.000 1,014.00

630-80342  
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PCN: 16604-BID    ESTIMATE RUN 10/30/2008

PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

39.00000 2.000 78.00

630-80343  
 

0330 *CONSTRUCTION INFORMATION SIGN 0.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80348  
 

0335 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

630-80355  
 

0340 *DRUM CHANNELIZING DEVICE 92.000 46.000

EACH 0.000 0.00

55.00000 46.000 2,530.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80363  
 

0350 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80364  
 

0355 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000

LF  0.000 0.00

62.00000 0.000 0.00

630-80376  
 

0360 *TRAFFIC CONE 150.000 25.500

EACH 0.000 0.00

6.00000 25.500 153.00

630-80380  
 

0365 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

17,000.00000 0.500 8,500.00

630-85040  
 

0370 F/A MINOR CONTRACT REVISIONS 82,341.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0375 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
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PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A FUEL COST ADJUSTMENT 30,000.000 15,571.940

F A 8,373.140 8,373.14

1.00000 23,945.080 23,945.08

700-70016  
 

0385 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0390 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 146,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0405 F/A OBTAIN POWER AND PHONE 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70070  
 

0425 PORTABLE WATER FILLED BARRIER (TEMPORARY) 202.000 101.000

LF  0.000 0.00

62.00000 101.000 6,262.00

630-80377  
 

0430 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDE LOAD 
RESTRICTION SIGNS

222.000 111.000

SF  0.000 0.00

34.50000 111.000 3,829.50

630-80344  
 

0435 ADDED ITEM (DOLLAR)/ REPAIR CRACKS IN CBC USING SIKA 
123 PLUS

536.460 536.460

DOL 0.000 0.00

1.00000 536.460 536.46

900-00006  
 

0440 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT 
TRUCKS

-200.000 -200.000

DOL 0.000 0.00

1.00000 -200.000 -200.00

900-00006  
 

0445 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 650.000 0.000

TON 602.490 282,567.81

469.00000 602.490 282,567.81

411-03352  
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PROJECT: HB0132-017                    ESTIMATE NO: 0006 14:38:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 650.000 0.000

TON 322.320 275,841.46

855.80000 322.320 275,841.46

411-03355  
 

CAT 0200 $1,299,227.41 3,369,590.24CURRENT AMT 4,888,307.61 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,800.00000 1.000 8,800.00

620-00012  
 

0420 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 20,100.00CURRENT AMT 20,100.00 $$

PROJECT TOTAL 1,299,227.41 $ 3,389,690.24CURRENT AMT 4,908,407.61 $$


